



Northern Natural Gas
P.O. Box 3330
Omaha, NE 68103-0330
402 398-7200

May 14, 2024

Via eFiling

Ms. Debbie-Anne Reese, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

Re: Northern Natural Gas
Docket No. CP22-138-000
Northern Lights 2023 Expansion
Notice Start of Construction

Dear Ms. Reese:

In accordance with Ordering Paragraph B(2) of the Order Issuing Certificate issued September 25, 2023, by the Federal Energy Regulatory Commission (FERC or Commission) and Section 157.20(c)(1) of the commission's regulations, Northern Natural Gas (Northern) hereby submits for filing in the above-referenced docket its notice of the start of construction.

On May 13, 2024, following receipt of commission approval to proceed with construction, construction activities commenced on the Tomah branch line loop extension, the Elk River 3rd branch line loop, and the Paynesville branch line.

Northern is planning to commence construction May 20, 2024, on the Willmar D branch line extension and the Ventura North E-line extension and June 17, 2024, on the Princeton tie-over loop extension. Status of ongoing construction activities will be reported in the weekly reports filed with FERC.

Any questions regarding this filing should be directed to the undersigned at (402) 398-7138.

Respectfully submitted,

/signed/ Donna Martens

Donna Martens
Senior Regulatory Analyst