



Northern Natural Gas Company
P.O. Box 3330
Omaha, NE 68103-0330
402 398-7200

July 22, 2019

Via eFiling

Ms. Kimberly D. Bose, Secretary
Federal Energy Regulatory Commission
888 First Street, N.E.
Washington, D.C. 20426

Re: Northern Natural Gas Company
Northern Lights 2019 Expansion and Rochester Project
Docket No. CP18-534-000
Notice of Start of Construction – LaCrosse Branch Line MAOP Uprate/Relocate
MAOP Regulator and Willmar C-line Extension

Dear Ms. Bose:

In accordance with Ordering Paragraph (B) of the Order Issuing Certificate and Approving Abandonment issued February 21, 2019, by the Commission and Section 157.20(c)(1) of the Commission's regulations, Northern hereby files notice of the bona fide beginning of construction for the (1) LaCrosse Branch Line MAOP Uprate/Relocation of MAOP Regulator (MAOP Uprate); and (2) Willmar C-line Extension (Willmar Extension). On July 16, 2019, construction commenced on the MAOP Uprate. Construction commenced July 22, 2019, on the Willmar Extension.

Any questions regarding this filing should be directed to the undersigned at (402) 398-7103.

Respectfully submitted,

/s/ Michael T. Loeffler

Michael T. Loeffler
Senior Director of Certificates and External Affairs