



Northern Natural Gas Company  
P.O. Box 3330  
Omaha, NE 68103-0330  
402 398-7200

June 25, 2021

***Via eFiling***

Ms. Kimberly D. Bose, Secretary  
Federal Energy Regulatory Commission  
888 First Street, N.E.  
Washington, D.C. 20426

Re: Northern Natural Gas Company  
Docket No. CP20-503-000  
Northern Lights 2021  
Notice Start of Construction

Dear Ms. Bose:

In accordance with Ordering Paragraph B(2) of the Order Issuing Certificate and Approving Abandonment issued May 20, 2021, by the Federal Energy Regulatory Commission (FERC or Commission) and Section 157.20(c)(1) of the Commission's regulations, Northern Natural Gas (Northern) hereby submits for filing in the above-referenced docket its notice of the start of construction.

On June 22, 2021, following receipt of Commission approval to proceed with construction, construction activities commenced at the Hinckley compressor station and the Carlton compressor station and interconnect loop sites. Construction commenced June 23, 2021, at the Willmar D branch line extension, the Pierz compressor station and interconnect, and the Viking interconnect branch line sites.

Any questions regarding the filing should be directed to the undersigned at (402) 398-7103.

Respectfully submitted,

/signed/ Michael T. Loeffler

Michael T. Loeffler  
Senior Director, Certificates and External Affairs